COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2001

ESTI MATE SUMVARY 16: 32: 09
CONTI D: C11989R ESTI MATE NO 0010 FI NL SPEC YR 1994
PCN: 11989R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 90.5 DAYS TIME ALLOW 90 WORK DAYS
WO AULT & W BRI GGSDALE PERCENT TIME:  100.56 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO STA C030-018
WO AULT & W BRI GGSDALE
NAME OF ROAD:
PRQIECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 09/ 21/ 2001 DATE TI ME STARTED 11/08/1999
1800 NO. TAFT HILL ROAD DATE LET 08/ 26/ 1999 DATE WORK BEGAN  11/08/1999
DATE AWARDED 09/ 20/ 1999 DATE TI ME STOPPED 09/19/2000
DATE CONTRACT EXECUTED  09/20/ 1999 DATE ACCEPTED 09/19/ 2000
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 11/ 08/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,876, 068.10 PARTI Cl PATI NG $ 4,876,068 10 $ -90. 05
AWARD PRQJECT AMT: $ 4,858, 483.22 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 4,876, 068. 10 -90. 05
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,876, 068. 10 -90. 05
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 72,877.25
SECURI TI ES ENCUVBERED 0.00 -72,877.25
NET EARNI NGS 4,876, 068. 10 -90. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 4,876, 068. 10 -90. 05
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ -90. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

ROADWAY BI D | TEMS -

CAT NO0200
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CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BID I TEMS - SITE 1
0055 210-04000 ADJUST STRUCTURE ADJ MH & WATER VALVE 2.000 2.000
EACH 0. 000 0.00
944. 90000 2.000 1, 889. 80
0060 304-06000 AGGREGATE BASE COURSE (CLASS 6) 143. 430 143. 430
T 0. 000 0. 00
16. 50000 143. 430 2, 366. 59
0065 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 308. 330 308. 330
T 0. 000 0. 00
105. 30000 308. 330 32, 467. 15
0070 403-33324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 16, 747. 580 16, 747. 580
(86) (AC- 20R)
T 0. 000 0. 00
48. 25000 16, 747. 580 808, 070. 74
0070 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0070 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 403-33353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 10, 788. 860 10, 788. 860
58-22
) T 0. 000 0. 00
38. 00000 10, 788. 860 409, 976. 68
0080 405-00000  *HEATI NG AND SCARI FYI NG TREATMVENT 84, 507. 100 84, 507. 100
M2 0. 000 0. 00
1. 50000 84, 507. 100 126, 760. 65
0085 411-90010  *ASPHALT REJUVENATI NG AGENT 21, 877. 000 21, 877. 000
L 0. 000 0. 00
0. 40000 21, 877.000 8, 750. 80
0090 606-00301 *GUARDRAIL TYPE 3 (1905 MVl POST SPACI NG 274.000 274. 000
M 0. 000 0. 00
38. 50000 274. 000 10, 549. 00
0095 606-01340 *END ANCHORAGE TYPE 3D 12. 000 12. 000
EACH 0. 000 0.00
430. 50000 12. 000 5, 166. 00



CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BID ITEMS - SITE 1
0100 606-01370 *END ANCHORAGE TYPE 3G 15. 000 15. 000
EACH 0. 000 0.00
782. 30000 15. 000 11, 734. 50
0105 606-01385 *END ANCHORAGE TYPE 3J 4. 000 4. 000
EACH 0. 000 0.00
614. 30000 4. 000 2,457. 20
0110 606-02000 *END ANCHORAGE ( SPECI AL) 6. 000 6. 000
EACH 0. 000 0.00
882. 00000 6. 000 5,292. 00
0115 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 8. 000 8. 000
EACH 0. 000 0.00
1, 655. 40000 8. 000 13, 243. 20
0120 606-11010 *BRIDGE RAIL TYPE 10R 64. 000 64. 000
M 0. 000 0.00
289. 10000 64. 000 18, 502. 40
0125 612-00001  *DELI NEATOR (TYPE 1) 137. 000 137. 000
EACH 0. 000 0.00
18. 40000 137. 000 2,520. 80
0130 612-00002  *DELI NEATOR (TYPE I1) 21. 000 21. 000
EACH 0. 000 0.00
18. 60000 21. 000 390. 60
0135 612-00003  *DELI NEATOR (TYPE 111) 29. 000 29. 000
EACH 0. 000 0.00
20. 00000 29. 000 580. 00
0140 613-50060 *PORTABLE POWER GENERATOR 0. 000 0. 000
EACH 0. 000 0.00
12, 600. 00000 0. 000 0. 00
0145 614-72875 *LOOP DETECTOR W RE 71. 000 71. 000
M 0. 000 0.00
42.00000 71. 000 2,982. 00
0150 614-80387 *RUMBLE STRIP (GRI NDI NG 9, 348. 000 9, 348. 000
M 0. 000 0.00
0. 60000 9, 348. 000 5, 608. 80



CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11989R-BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BID I TEMS - SITE 1
0155 614-86732  *WEIGH | N MOTI ON STATI ON (TYPE 2) 1. 000 1. 000
EACH 0. 000 0. 00
66, 141. 00000 1. 000 66, 141. 00
0160 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 400 0. 400
LS 0. 000 0. 00
9, 450. 00000 0. 400 3, 780. 00
0165 626-00000  *MOBI LI ZATI ON 0. 400 0. 400
LS 0. 000 0. 00
274, 961. 00000 0. 400 109, 984. 40
0170 626-01000  PUBLI C | NFORVATI ON SERVI CES 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0175 627-00005  *EPOXY PAVEMENT MARKI NG 1, 336. 000 1, 336. 000
L 0. 000 0. 00
12. 80000 1, 336. 000 17, 100. 80
0180 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 17. 000 17. 000
VORD- SYMBOL
( ) M 0. 000 0. 00
203. 70000 17. 000 3, 462. 90
0185 627-30330  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 50. 400 50. 400
M2 0. 000 0. 00
84. 70000 50. 400 4,268. 88
0190 630-00000 *FLAGG NG 1, 987. 000 1, 987. 000
HOUR 0. 000 0. 00
21. 00000 1, 987. 000 41,727.00
0195 630-00002  *TRAFFI C CONTROL SUPERVI SOR 35. 000 35. 000
DAY 0. 000 0. 00
375. 00000 35. 000 13, 125. 00
0200 630-00007 *TRAFFI C CONTROL | NSPECTI ON 27.000 33. 000
DAY -6.000 -660. 00
110. 00000 27. 000 2, 970. 00
0205 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 4. 000
EACH 0. 000 0. 00
840. 00000 4. 000 3, 360. 00



CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11989R-BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BID I TEMS - SITE 1
0207 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) CMO #2 11. 000 11. 000
M2 0. 000 0. 00
181. 50000 11. 000 1, 996. 50
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 117. 000 117. 000
EACH 0. 000 0. 00
78. 80000 117. 000 9, 219. 60
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 169. 000 169. 000
EACH 0. 000 0. 00
126. 00000 169. 000 21, 294. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 11. 000 11. 000
EACH 0. 000 0. 00
147. 00000 11. 000 1, 617. 00
0221 630-80335 BARRI CADE (TYPE 3 MA) (TEMPORARY) CMD #2 7.000 7.000
EACH 0. 000 0. 00
50. 00000 7.000 350. 00
0222 630-80337 BARRI CADE (TYPE 3 M C) (TEMPORARY) CMD #2 2. 000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0225 630-80355  *PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0. 00
12, 600. 00000 2.000 25, 200. 00
0230 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
M 0. 000 0. 00
89. 30000 0. 000 0. 00
0235 630-80380  *TRAFFI C CONE 400. 000 400. 000
EACH 0. 000 0. 00
17. 90000 400. 000 7, 160. 00
0236 630-80360 DRUM CHANNELI ZI NG DEVI CE MCR NO. 6 36. 000 36. 000
EACH 0. 000 0. 00
45. 50000 36. 000 1, 638. 00
0240 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 0. 000 0. 000
LS 0. 000 0. 00
25, 200. 00000 0. 000 0. 00



CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BID I TEMS - SITE 1
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 3, 094. 550 3,127.530
FA -32.980 -32.98
1. 00000 3, 094. 550 3, 094. 55
0255 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70022 F/ A QIT PILOT 500. 000 500. 000
FA 0. 000 0. 00
1. 00000 500. 000 500. 00
0265 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 59, 898. 990 59, 898. 990
FA 0. 000 0.00
1. 00000 59, 898. 990 59, 898. 99
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70082 F/A FURNI SH & | NSTALL ELECTRI CAL SERVI CE ( TEMPORARY) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0520 900- 00006  ADDED | TEM ( DOLLAR)/ OVERWEI GHT REDUCTI ON -40. 000 -40. 000
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00
CAT 0200  CURRENT AMT $ 2,024,417.70%$ -692.98$ 2,024, 417.70
CAT NO0201 ROADWAY BID I TEMS - SITE 2
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 500. 500 500. 500
M2 0. 000 0. 00
5. 50000 500. 500 2,752.75
0285 202-00425 *REMOVAL OF BRI DGE RAI LI NG 60. 000 60. 000
M 0. 000 0. 00
80. 80000 60. 000 4, 848. 00



CONTI D C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY BID I TEMS - SITE 2

0290 203-01500  BLADI NG 32.000 23.000
HOUR 9. 000 657. 00
73. 00000 32. 000 2, 336. 00
0295 207-00205  TOPSO L 3, 712. 000 3, 712. 000
B 0. 000 0. 00
26. 00000 3,712. 000 96, 512. 00
0300 210-00060  *RESET MARKER 5. 000 5. 000
EACH 0. 000 0. 00
496. 80000 5. 000 2, 484. 00
0305 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 189. 590 189. 590
T 0. 000 0. 00
16. 50000 189. 590 3,128. 24
0310 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 145, 709. 900 145, 709. 900
MR 0. 000 0. 00
2.00000 145, 709. 900 291, 419. 80
0315 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) 349. 710 349. 710
T 0. 000 0. 00
105. 30000 349. 710 36, 824. 46
0320 403-33324  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) 19, 511. 470 19, 511. 470
(86) (AC- 20R)
T 0. 000 0. 00
48. 25000 19, 511. 470 941, 428. 43
0325 403-33353  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (86) (PG 22, 868. 420 22, 868. 420
58-22
) T 0. 000 0. 00
38. 00000 22, 868. 420 868, 999. 96
0330 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACI NG) 304. 000 304. 000
M 0. 000 0. 00
38. 50000 304. 000 11, 704. 00
0335 606-01370  *END ANCHORAGE TYPE 3G 4. 000 4. 000
EACH 0. 000 0. 00
782. 30000 4.000 3,129.20
0340 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 12. 000 12. 000
EACH 0. 000 0. 00

1, 655. 40000 12. 000 19, 864. 80



CONTI D C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY BID I TEMS - SITE 2

0341 606-01380 END ANCHORAGE TYPE 3H CMO 3 8. 000 8. 000
EACH 0. 000 0. 00
1, 335. 00000 8. 000 10, 680. 00
0345 606-11010 *BRI DGE RAIL TYPE 10R 60. 000 60. 000
M 0. 000 0.00
289. 10000 60. 000 17, 346. 00
0350 606-11030 *BRI DGE RAIL TYPE 10M 0. 000 0. 000
M 0. 000 0. 00
453. 30000 0. 000 0.00
0351 606-11032 BRI DGE RAIL TYPE 10M (SPECI AL) FURNI SH ONLY (CMO 3) 0. 000 14.000
M -14.000 -1,988.70
142. 05000 0. 000 0.00
0352 900-00014 ADDED | TEM (LUMP SUM/ BR RAIL TY 10M (FURNI SH ONLY) 1.000 0. 000
CMO 3
LS 1. 000 1,988.70
1, 988. 70000 1.000 1,988.70
0355 612-00001 *DELI NEATOR (TYPE 1) 212.000 212.000
EACH 0. 000 0.00
18. 40000 212.000 3, 900. 80
0360 612-00003 *DELI NEATOR (TYPE 111) 30. 000 30. 000
EACH 0. 000 0. 00
20. 00000 30. 000 600. 00
0365 625- 00000 * CONSTRUCTI ON' SURVEYI NG 0. 500 0. 500
LS 0. 000 0.00
9, 450. 00000 0.500 4,725.00
0370 626- 00000 *MOBI LI ZATI ON 0. 500 0.500
LS 0. 000 0. 00
274,961. 00000 0. 500 137, 480. 50
0375 627-00005 * EPOXY PAVEMENT MARKI NG 1, 866. 000 1, 866. 000
L 0. 000 0.00
12. 80000 1, 866. 000 23, 884. 80
0380 630- 00000 *FLAGG NG SI TE 2 2,702. 000 2,702. 000
HOUR 0. 000 0. 00

21. 00000 2,702.000 56, 742. 00



CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY BID I TEMS - SITE 2
0385 630-00002 *TRAFFI C CONTROL SUPERVI SOR 49. 000 49. 000
DAY 0. 000 0.00
375. 00000 49. 000 18, 375. 00
0390 630-00007 *TRAFFI C CONTROL | NSPECTI ON 23. 000 23. 000
DAY 0. 000 0.00
110. 00000 23. 000 2, 530. 00
0395 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 5, 145. 770 5, 199. 840
F A -54.070 -54.07
1. 00000 5, 145. 770 5,145. 77
0405 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70022 F/ A QIT PILOT 500. 000 500. 000
F A 0. 000 0.00
1. 00000 500. 000 500. 00
0415 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 80, 763. 120 80, 763. 120
F A 0. 000 0.00
1. 00000 80, 763. 120 80, 763. 12
0420 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 2,650, 093.33$ 602. 93 $ 2, 650, 093. 33
CAT NO0202 ROADWAY BID I TEMS - SITE 3
0425 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3,071. 700 3,071. 700
M 0. 000 0.00
5. 50000 3,071. 700 16, 894. 35
0430 207-00205 TOPSO L 0. 000 0. 000
B 0. 000 0.00
26. 00000 0. 000 0. 00



CONTI D C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY BID I TEMS - SITE 3

0435 210-01130 *RESET GUARDRAI L TYPE 3 0. 000 0. 000
M 0. 000 0.00
43.00000 0. 000 0.00
0440 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) 90. 120 90. 120
T 0. 000 0.00
105. 30000 90. 120 9, 489. 64
0445 403-33324  *HOT BI TUM NOUS PAVENENT ( GRADI NG S) ( ASPHALT) 430. 860 430. 860
(86) (AC- 20R)
T 0. 000 0.00
48. 25000 430. 860 20, 789. 00
0450 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 100 0.100
Ls 0. 000 0.00
9, 450. 00000 0. 100 945. 00
0455 626-00000  *NMOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0.00
274, 961. 00000 0. 100 27, 496. 10
0456 626-00100  MOBI LI ZATI ON (W THOUT AUTOPAY) MCR NO. 10 1. 000 1. 000
Ls 0. 000 0.00
2, 925. 40000 1. 000 2,925. 40
0460 627-00005  *EPOXY PAVEMENT MARKI NG 0. 000 0. 000
L 0. 000 0.00
12. 80000 0. 000 0.00
0465 630-00000 *FLAGG NG 154. 500 154. 500
HOUR 0. 000 0.00
21. 00000 154. 500 3, 244. 50
0470 700-70010  F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 420-00500  GEOTEXTILE (PAVING STR A-17-E 390. 000 390. 000
M2 0. 000 0.00
6. 00000 390. 000 2, 340. 00

CAT 0202 CURRENT AMT $ 84,123.99 % 0.00% 84, 123. 99



CONTI D: C11989R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO. B-17-L - SITE 1
0475 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
11, 200. 00000 1. 000 11, 200. 00
0480 508-00100 TREATED TI MBER 7.500 7.500
B 0. 000 0.00
1, 925. 00000 7.500 14, 437. 50
0485 509-50000 *CORRUGATED STEEL BRI DGE PLANK 0. 000 0. 000
M 0. 000 0.00
85. 00000 0. 000 0. 00
0486 509-50000 CORRUGATED STEEL BRI DGE PLANK 7 GAUGE (MCR NO 1) 315. 000 315. 000
M2 0. 000 0.00
102. 30000 315. 000 32, 224. 50
0487 509-00001  STRUCTURAL STEEL (GALVANI ZED) EDGE CAP(MCR NO. 3) 359. 000 359. 000
KG 0. 000 0.00
3.17000 359. 000 1,138.03
0488 509-00001 STRUCTURAL STEEL (GALVANI ZED) SHI MS (MCR NO 5) 55. 000 55. 000
KG 0. 000 0.00
8. 25000 55. 000 453. 75
0490 606-11010 *BRIDGE RAIL TYPE 10R 73. 000 73. 000
M 0. 000 0.00
289. 10000 73. 000 21, 104. 30
CAT 0300  CURRENT AMI $ 80, 558. 08 $ 0.00$% 80, 558. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
17, 250. 00000 1. 000 17, 250. 00
0500 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
17, 125. 00000 1. 000 17, 125. 00
0505 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
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CONTI D: C11989R
PCN: 11989R- BI D ESTI MATE RUN 09/ 21/ 2001
PRQJECT: STA C030-018 ESTI MATE NO 0010 16: 32: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0400 CURRENT AMI  $ 36,875.00%

0.00% 36, 875. 00

PRQJECT TOTAL CURRENT AMI $ 4,876, 068.10$%

-90.05$ 4,876, 068. 10



